Comox Valley Sewer Conveyance Project
2024 Construction

February 21, 2024

Comox Valley
REGIONAL DISTRICT




Sewer Conveyance Project

Protecting Our Ocean With A New Route For Sewer Pipes

The Comox Valley Sewer Conveyance Project is a multi-year construction project that will replace the aging pipes and upgrade the pump stations that move more than 14,000 cubic metres of raw sewage each day to the sewage treatment plant on Brent Road.


The new system will replace aging sewer pipes in the foreshore and relocate them further inland, ensuring they are no longer vulnerable to damage by waves, rocks, and logs. This will safeguard our beaches and waters throughout the Comox Estuary, Point Holmes and Goose Spit coastlines, as well as Baynes Sound.

Comox Valley REGIONAL DISTRICT



Sewer Conveyance Project set to begin March 2024

Construction will span a 30-month period with the first phase focusing on work in the Town of Comox and specific areas of Electoral Area B throughout 2024. The work will be divided into four construction zones, each with distinct traffic impacts. The second phase will commence in 2025 and entails the construction along Comox Road and Comox Avenue west of Rodello Street.




Within the Town of Comox, work will be completed in three stages in 2024 and will require sections of roads to be impacted more than once:

- Storm and watermain replacement
- Sewer forcemain installation (extending into 2025)
- Surface improvements, paving and roundabouts (extending into 2025 and 2026)

Comox Valley REGIONAL DISTRICT


Preconstruction
Storm & Watermain Replacement
February & March 2024



What to Expect

- Storm and watermain replacements in advance of sewer pipe installation
- Max. duration 1- 3 days at each location excluding Balmoral Ave. at Stewart St.
- Balmoral at Stewart = 14 days (not consecutive)
- Single lane alternating traffic and road closures will be utilized
- Pedestrian access to residences and businesses maintained

Comox Valley REGIONAL DISTRICT



Comox Valley REGIONAL DISTRICT



Comox Valley REGIONAL DISTRICT



Comox Valley REGIONAL DISTRICT



Zone 4

Lazo Rd. to Sewage Treatment Plant

June to December 2024

What to Expect

- Pipe installed within existing roadway
- Rolling one to two block closures; single lane alternating when full closure not required
- Full details on traffic plan shared 2 - 4 weeks prior to construction

Comox Valley REGIONAL DISTRICT

Traffic Planning and Engagement for 2025

Construction along Comox Road and Comox Avenue










Spring 2024	Comox Rd. /Comox Ave. unidirectional traffic planning with K'ómoks First Nation, municipal partners and Ministry of Transportation and Infrastructure
Summer 2024	Unidirectional traffic plan engagement sessions with stakeholder groups and the community
Fall 2024	2025 Construction Schedule and Traffic Management Plan - Public Information Sessions
January 2025	Construction begins along Comox Rd. and Comox Ave. Unidirectional traffic flow and detour routes in effect.

Comox Valley REGIONAL DISTRICT

Know the Route; Plan Your Commute



Advance Construction Notification

- Neighbourhood flyer drop
- Construction activity and start dates
- Traffic advisories
- Link to webpage and contact information

Comox Valley
REGIONAL DISTRICT

Questions

Visit: www.engagecomoxvalley.ca/conveyanceproject

Post questions to the project team

Contact:

communications@comoxvalleyrd.ca

250-334-6000

Comox Valley REGIONAL DISTRICT